U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION I
J.F.K. FEDERAL BUILDING, BOSTON, MA 02203-2211

MEMORANDUM
DATE: October 10, 1990
SUBJ: Ciba-Geigy Request for Extension - Phase IA Report
FROM: Frank t‘é; ia
TO: File

Oon October 9, 1990, I received a fax from James Crowley of
Ciba-Geigy, requesting a 14 day extension of the due date for
submittal of a Phase IA Report. This report is currently due on
October 10, 1990. In response to this request I contacted Ciba-
Geigy and their consultants (Woodward-Clyde Consultants) on
October 10, 1990 to inform them that the request was GRANTED.
The revised deadline for submittal of a Phase IA Report is
October 24, 1990. '
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October 9, 1990

Mr. Frank Battaglia

USEPA Region I

Waste Management Building
90 Canal Street ‘
Boston, MA 02114

Re: RCRA I-88-1088 '
' Request for Extension ) .

Dear Mr. Battaglia:

At our October 5, 1990 meeting, you made suggestions which will modify our
Phase IA Report and change the scope of work in Phase IB.

s il
To address these requests and to refine issues generated during peer review, a
fourteén-day extension was requested by CIBA-GEIGY. The new deadline for -
submitting the ‘Phase IA Report to USEPA will be October 24, 1990, as you
agreed pending a check of your authorization.

This change in submittal date will have no impact on the project schedule
since this is merely an interim report. The project schedule is determined by
approval of the Phase IB workplan which was resubmitted to the USEPA on
September 7, 1990 as required.

Thank you for your assistance in this matter.

Sincerely,

James Crowley
Project Coordinator

je\59





